
 

CITY COUNCIL AGENDA

CITY COUNCIL CHAMBERS   .   11465 WEST CIVIC CENTER DRIVE   .   AVONDALE, AZ 85323

 
REGULAR MEETING 

January 7, 2008 
6:00 PM 

  CALL TO ORDER BY MAYOR ROGERS 
PLEDGE OF ALLEGIANCE 

MOMENT OF REFLECTION
 

   

1 ROLL CALL AND STATEMENT OF PARTICIPATION BY THE CITY CLERK

2 UNSCHEDULED PUBLIC APPEARANCES

 (Limit three minutes per person. Please state your name.)  

3 INSTALLATION OF MAYOR AND COUNCIL

 Mayor and Council Members will take their oaths of office.  

4 SELECTION OF VICE MAYOR

 The Council will designate one of its members as Vice-Mayor.  

5 RECOGNITION ITEMS (MAYOR PRESENTATIONS)

 a. Mayor Rogers would like to recognize Vice Mayor Wolf for his service over the past two 
years. 

6 CONSENT AGENDA

 

Items on the consent agenda are of a routine nature or have been previously studied by the 
City Council at a work session. They are intended to be acted upon in one motion. Council 
members may pull items from consent if they would like them considered separately.

 

 

a. APPROVAL OF MINUTES 

l December 1, 2007  
l December 10, 2007  
l December 17, 2007 regular meeting  
l December 17, 2007 work session  

 

b. LIQUOR LICENSE - RESTAURANT SEAFOOD FISH DUCKS 
Staff is requesting that the City Council consider a request by Mr. Rodolfo Camarena-Jasso for a Series 
16 Restaurant license to sell all spirituous liquors at Restaurant Seafood Fish Ducks, located at 701 East 
Western Avenue.  The Council will take appropriate action. 

 

c. APPOINTMENT TO THE SOUTH MOUNTAIN CITIZENS ADVISORY TEAM 
Mayor Lopez Rogers is requesting that the Council confirm the appointment of Carnell Thurman to the 
South Mountain Citizens Advisory Team (SMCAT) to represent the interests of the City of Avondale as 
it pertains to the design and location of the South Mountain Freeway.  The Council will take appropriate 
action. 

d. AMENDMENT NO. 3 - PROFESSIONAL SERVICES AGREEMENT - DIBBLE AND 

 



 

ASSOCIATES - ON-SITE SODIUM HYPOCHLORITE 
Staff is requesting that the City Council approve Amendment No. 3 to the professional services 
agreement with Dibble and Associates Consulting Engineering, Inc. for additional engineering and 
construction management services associated with the On-Site Sodium Hypochlorite Generation Systems 
in an amount not to exceed $29,845 for a revised total contract amount of $174,435, and authorize the 
Mayor or City Manager and City Clerk to execute the necessary documents.   The Council will take 
appropriate action. 

 

e. CONTRACT - TRANSPORT AND DISPOSAL OF DEWATERED SLUDGE - WATER 
RECLAMATION FACILITY 
Staff is requesting that the City Council award a contract to Waste Management for the purpose of 
transport and disposal of dewatered sludge from the Water Reclamation Treatment Plant for an amount 
not to exceed $290,000 annually, and authorize the Mayor or City Manager and City Clerk to execute the 
necessary documents.   The Council will take appropriate action. 

 

f. APPROVAL OF AMENDMENT NO. 3 TO THE CMAR CONTRACT WITH PCL 
CONSTRUCTION, INC. FOR PHASE 1 EXPANSION OF THE WATER RECLAMATION 
FACILITY 
Staff is requesting that the City Council approve Amendment No. 3 to the CMAR contract with PCL 
Construction Inc. for the construction of  Phase 1 of the Water Reclamation Facility (WRF) Expansion in 
the amount of $34,356,402 and authorize the Mayor, or City Manager and City Clerk to execute the 
contract documents. 

 

g. FINAL PLAT - LITCHFIELD PARK PLAZA OFFICE CONDOMINIUM PLAT FP-07-5 
The Council will consider a request for Final Plat approval for Litchfield Park Plaza Office 
Condominiums, 3.21 acres located at 13575 W Indian School Road between 137th Avenue and Osborn.  
The Council will take appropriate action. 

 
h. RESOLUTION NO. 2712-108 APPROVING THE ALLOCATION OF HOME FUNDS.  

The Council will consider a resolution approving the reallocation of HOME Investment Partnership 
Program funds of $691,458.  The Council will take appropriate action. 

 

i. ORDINANCE 1287-108 GRANTING AN IRRIGATION EASEMENT TO SALT RIVER 
PROJECT AT AVONDALE BLVD. - LOWER BUCKEYE RD. - FLEMING FARMS 
SUBDIVISION 
The Council will consider an ordinance granting an irrigation easement to Salt River Project at the 
southwest corner of Avondale Blvd and Lower Buckeye Road.  The Council will take appropriate action. 

7 ADJOURNMENT  

 Respectfully submitted,   

 

 

  
 
Linda Farris, CMC 
City Clerk

 

 
Any individual with a qualified disability may request a reasonable accommodation by 
contacting the City Clerk at 623-333-1200 at least 48 hours prior to the council meeting.

 



CITY COUNCIL REPORT

SUBJECT: 
Recognition of Vice Mayor Wolf 

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Linda Farris

THROUGH: Charlie McClendon, City Manager

ATTACHMENTS: 

Click to download

No Attachments Available 

 



CITY COUNCIL REPORT

SUBJECT: 
Approval of Minutes 

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Linda Farris

THROUGH: Charlie McClendon, City Manager

PURPOSE:

l December 1, 2007  
l December 10, 2007  
l December 17, 2007 regular meeting  
l December 17, 2007 work session  

ATTACHMENTS: 

Click to download

No Attachments Available 

 



CITY COUNCIL REPORT

SUBJECT: 
Liquor License - Restaurant Seafood Fish Ducks 

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Linda M. Farris, City Clerk 623-333-1211 

THROUGH: Charlie McClendon, City Manager

PURPOSE:

Staff is requesting that the City Council consider a request by Mr. Rodolfo Camarena-Jasso for a Series 16 
Restaurant license to sell all spirituous liquors at Restaurant Seafood Fish Ducks, located at 701 East Western 
Avenue. 

DISCUSSION:

The City Clerk’s Office received an application for a Series 16 (State Series 12) Restaurant license to sell all 
spirituous liquors from Mr. Rodolfo Camarena-Jasso, Restaurant Seafood Fish Ducks, located at 701 East 
Western Avenue, Avondale, Arizona. This is a new license necessary because of a change in ownership.  The 
required fee of $850.00 has been paid.      
  
As required by state law and city ordinance, the application was posted from December 14, 2007 through 
January 2, 2008 and a notice was published in the West Valley View on December 21st December 28th. No 
comments were received.   The Arizona Department of Liquor License and Control has accepted this 
application as submitted as complete.      
  
There has been a liquor license at this location for several years.  Restaurant Seafood Fish Ducks is located next 
door to Harvest Outreach Church, under Arizona state law, bars and liquor stores are not allowed within 300 
feet of churches or schools, this does not apply to restaurant liquor licenses.   The Police, Planning, and Fire 
Departments have reviewed the application and are recommending approval. Their comments are attached.  

RECOMENDATION:

Staff recommends that the City Council approve this request by Rodolfo Camarena-Jasso, Restaurant Seafood 
Fish Ducks, for a Series 16 Restaurant license, located at 701 East Western Avenue, Avondale, Arizona. 

ATTACHMENTS: 

Click to download

Application

Recommendations

Vicinity Map

Pictures

 











SEE AMENDMENT









SEE AMENDMENT



























 

















 



CITY COUNCIL REPORT

SUBJECT: 
Appointment to the South Mountain Citizens Advisory 

Team 

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Sammi Curless, Assistant to the Mayor and Council (623)333-1613

THROUGH: Charlie McClendon, City Manager

PURPOSE:

Mayor Lopez Rogers is requesting that the Council confirm the appointment of Carnell Thurman to the South 
Mountain Citizens Advisory Team (SMCAT) to represent the interests of the City of Avondale as it pertains to 
the design and location of the South Mountain Freeway. Mr. Thurman will be replacing Jim McDonald as 
Avondale’s representative to the Team. 

BACKGROUND:

The SMCAT was created more than five years ago to study the proposal and provide the Arizona Department 
of Transportation (ADOT) with recommendations, based on the views of the organizations the individual 
members represented.  The SMCAT is not a decision-making body but, rather, a community group designed to 
provide input in the form of a specific recommendation to ADOT’s director as part of a broad, inclusive public-
involvement strategy.  

DISCUSSION:

Mr. Thurman, an Avondale resident, would like to be considered for the position on the Advisory Team.  Mr. 
Thurman is registered professional engineer in the state of Arizona and has a broad range of experiences related 
to transportation in the Southwest Valley. 

RECOMENDATION:

Mayor Lopez Rogers is recommending that Council confirm the appointment of Carnell Thurman as 
Avondale’s representative to the SMCAT. 

ATTACHMENTS: 

Click to download

No Attachments Available 

 



CITY COUNCIL REPORT

SUBJECT: 
Amendment No. 3 - Professional Services agreement - 

Dibble and Associates - On-Site Sodium Hypochlorite 

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Wayne Janis, Water Resources Director (623)333-4444

THROUGH: Charlie McClendon, City Manager

PURPOSE:

Staff is requesting that the City Council approve Amendment No. 3 to the Professional Services Agreement 
with Dibble and Associates Consulting Engineering, Inc. for additional engineering and construction 
management services associated with the On-Site Sodium Hypochlorite Generation Systems in an amount not 
to exceed $29,845 for a revised total contract amount of $174,435, and authorize the Mayor or City Manager 
and City Clerk to execute the necessary documents. 

BACKGROUND:

On May 3, 2004 the City Council awarded a contract to Dibble and Associates (Dibble) to provide design and 
construction management services to replace the existing Calcium Hypochlorite tablet disinfection systems 
with On-site Sodium Hypochlorite Generation Systems at the Rancho Santa Fe Booster Station.  

City Council approved amendment No. 1 to this agreement on December 19, 2005. This amendment addressed 
stipulations provided by Maricopa County Environmental Services Division (MCESD) in the Approval to 
Construct (ATC) permit, which required the installation of a Reservoir Management System (RMS) in the east 
storage tank.  A RMS introduces chlorine solution directly into the reservoir and directly monitors residual 
chlorine levels to maintain a consistent residual throughout the storage reservoir.    

Amendment No. 2 was authorized by City Council on July 2, 2007. Amendment No. 2 provided for the design 
of a new roof vent on the west reservoir, and provisions for tank coating repairs, coordination with the Building 
Safety Department to revise the on-site chlorine generation building cooling system and the design of an 
emergency eye wash station. 

DISCUSSION:

Five wells discharge into the Rancho Santa Fe Booster Facilities reservoirs. In an effort to maintain an adequate 
chlorine residual, staff has been working with the Consultant to identify alternative methods to ensure adequate 
chlorination of the west reservoir. However, due to the high volume of water flowing into the west reservoir; it 
has become necessary to install a RMS system in the west tank to ensure an adequate chlorine residual. 

Amendment No. 3 provides for additional design, scope of work for the contractor and construction 
management services associated with the installation of the RMS system. Staff will be working with the 
original contractor, The Weber Group, to secure a price for the installation of the second RMS system. Staff 
will return to Council seeking authorization for the Weber Group change order in two months. 

BUDGETARY IMPACT:

Funding for Amendment No. 3 is available in the Water Administration Operating Budget (501-9110-00-6180). 

RECOMENDATION:

 



Staff recommends that the City Council approve Amendment No. 3 to the Professional Services Agreement 
with Dibble and Associates Consulting Engineering, Inc. for additional engineering and construction 
management services associated with the On-Site Sodium Hypochlorite Generation Systems in an amount not 
to exceed $29,845 for a revised total contract amount of $174,435, and authorize the Mayor or City Manager 
and City Clerk to execute the necessary documents. 

ATTACHMENTS: 

Click to download

Vicinity Map

Third Amendment to PSA 
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THIRD AMENDMENT 

TO  

PROFESSIONAL SERVICES AGREEMENT 

BETWEEN  

THE CITY OF AVONDALE 

AND  

DIBBLE & ASSOCIATES CONSULTING ENGINEERS, INC. 

 

THIS THIRD AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT (this 
“Third Amendment”) is made as of January 7, 2008, between the City of Avondale, an Arizona 
municipal corporation (“City”) and Dibble & Associates Consulting Engineers, Inc., an Arizona 
corporation (the “Consultant”). 
 

RECITALS 
 

A. The City and Consultant entered into a Professional Services Agreement dated 
May 3, 2004 (the “Initial Agreement”), to provide professional services in connection with the 
City’s On-site Sodium Hypochlorite Generation – Reservoir Management System Project.  The 
Initial Agreement was amended on December 12, 2005, to provide additional design and 
construction services for the City’s On-site Sodium Hypochlorite Generation – Reservoir 
Management System Project (the “First Amendment”) and on July 2, 2007, to provide additional 
design and construction services for the City’s On-site Sodium Hypochlorite Generation – 
Reservoir Management System Project (the “Second Amendment”).  Collectively the Initial 
Agreement, the First Amendment and the Second Amendment are referred to herein as the 
“Agreement.” 
 

B. The City has determined that additional design and construction services by the 
Consultant are necessary to complete the Project (the “Additional Services”). 

 
C. The City and the Consultant desire to enter into this Third Amendment to provide 

for the Additional Services. 
 

AGREEMENT 
 

NOW, THEREFORE, in consideration of the foregoing recitals, which are incorporated 
herein by reference, the following mutual covenants and conditions, and other good and valuable 
consideration, the receipt and sufficiency of which is hereby acknowledged, the City and the 
Consultant hereby agree to amend the Agreement as follows: 

 
1. Term of Agreement.  The term of the Agreement shall expire as of September 1, 

2008. 
 

2. Scope of Work.  The Consultant shall provide the Additional Services as set forth 
in the Scope of Work attached hereto as Exhibit A and incorporated herein by reference. 
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3. Compensation.  The Consultant’s total compensation under the Agreement shall 
be increased by $29,845.00 from $144,590.00 to $174,435.00, as consideration for the 
Additional Services as set forth in Fee Proposal attached hereto as Exhibit A and incorporated 
herein by reference. 

 
4. Effect of Amendment.  In all other respects, the Agreement is affirmed and 

ratified and, except as expressly modified herein, all terms and conditions of the Agreement shall 
remain in full force and effect. 

 
5. Non-Default.  By executing this Third Amendment, the Consultant affirmatively 

asserts that the City is not currently in default, nor has been in default at any time prior to this 
Third Amendment, under any of the terms or conditions of the Agreement. 

 
6. Conflict of Interest.  This Third Amendment and the Agreement may be cancelled 

pursuant to ARIZ. REV. STAT. § 38-511. 
 
IN WITNESS WHEREOF, the parties hereto have executed this instrument as of the date 

and year first set forth above. 
 

“City”       “Consultant” 
 
CITY OF AVONDALE, an Arizona  DIBBLE & ASSOCIATES CONSULTING  
municipal corporation ENGINEERS, INC., an Arizona corporation  
      
 
 
       By:       
Charles P. McClendon, City Manager 
 
ATTEST:      Name:       
 
 
       Title:       
Linda M. Farris, City Clerk
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(ACKNOWLEDGEMENTS) 
 
 
STATE OF ARIZONA ) 
    ) ss. 
COUNTY OF MARICOPA ) 
 

This instrument was acknowledged before me on      , 2008, 
by Charles P. McClendon, the City Manager of the CITY OF AVONDALE, an Arizona 
municipal corporation, on behalf of the City of Avondale. 
 
 
              
       Notary Public in and for the State of Arizona 
 
My Commission Expires: 
 
 
 
     
 
 
STATE OF ARIZONA ) 
    ) ss. 
COUNTY OF MARICOPA ) 
 

This instrument was acknowledged before me on      , 2008, 
by      as        of DIBBLE & 
ASSOCIATES CONSULTING ENGINEERS, INC., an Arizona corporation, on behalf of the 
corporation. 
 
 
              
       Notary Public in and for the State of Arizona 
My Commission Expires: 
 
 
 
     
 
 
 
 



 

 

EXHIBIT A 
TO 

THIRD AMENDMENT  
TO  

PROFESSIONAL SERVICES AGREEMENT 
BETWEEN 

THE CITY OF AVONDALE 
AND 

DIBBLE & ASSOCIATES CONSULTING ENGINEERS, INC. 
 

[Scope of Work and Consultant’s Compensation] 
 

See following pages. 
 



  

 

 

Scope of Work  City of Avondale 
Dibble Engineering  Rancho Santa Fe Booster Station  

November 13, 2007 1  Reservoir Management System Design  
  

 

CITY OF AVONDALE 

RANCHO SANTA FE BOOSTER PUMPSTATION 

RESERVOIR MANAGEMENT SYSTEM DESIGN 

 

CONTRACT AMENDMENT No. 3 

 

SCOPE OF WORK 

 

November 13, 2007 

 

A.  INTRODUCTION 

 

Dibble Engineering (Dibble) has previously provided design and construction phase services 

for the design and installation of Onsite Sodium Hypochlorite Generation Systems (OSHGS) at 

the Rancho Santa Fe and Northside Reservoir and Booster Pump Station Facilities.  At the 

Rancho Santa Fe facility, a Severn Trent Services Reservoir Management System (RMS) was 

installed in the east reservoir to provide continuous mixing and maintain consistent chlorine 

residual. 

 

The City desires to design and install an RMS in the 1.0 MG west reservoir at the Rancho Santa 

Fe facility.  The second RMS will allow the City to maintain consistent chlorine residual in both 

reservoirs.  Installation of a second RMS will require the following general improvements: 

 

- Installation of either a mast mounted or rover style RMS at the west reservoir 

- Installation of a sample storage and return system at the west reservoir 

- Installation of a chlorine analyzer at the west reservoir 

- Installation of new sodium hypochlorite solution pipeline from the west reservoir to the 

existing OSHGS at the Well 19 site 

- Modification of existing pipeline within the OSHGS enclosure to dedicate one injection 

pump to each reservoir 

- Provision for a spare metering pump (on the shelf) 

- Installation of wire and conduit for power and control signals between the OSHGS PLC 

and the west reservoir 

- Modification to the existing OSHGS programming to accommodate a second RMS and 

the modified injection pump operation 

- Replace the chart recorder at the existing RMS with a data logger  

- Provide and install a data logger with the new RMS 

 

 

 

 

 

 



  

 

 

Scope of Work  City of Avondale 
Dibble Engineering  Rancho Santa Fe Booster Station  

November 13, 2007 2  Reservoir Management System Design  
  

B.  DESIGN STANDARDS 

 

 This project will be designed in accordance with the following standards, listed in order of 

precedence: 

 

- City of Avondale Standard Details and Construction Specifications, 2002 Revisions 

- Maricopa Association of Governments, Uniform Standard Specifications for Public 

Works Construction, Revisions through 2007 

- Maricopa Association of Governments, Uniform Standard Details for Public Works 

Construction, Revisions through 2007. 

 

    

C.  SCHEDULE 

 

Design for this project will be completed per the following schedule.  The estimated milestone 

dates for the major design development activities are as follows: 

 

- Notice to Proceed (NTP)    December 18, 2007 

- Pre-Final Engineering Submittal (90%)  January 15, 2008 (NTP + 4 wks) 

- Final Design, Permit Plans (95%)   February 5, 2008 (NTP + 8 wks) 

- Construction Documents (100%)   February 26, 2008 (NTP + 11 wks) 

 

This schedule is based on a maximum 2 week review of each submittal by the City. 

 

 

D.  DESIGN PHASE SERVICES 

 

Task 1: Data Research/Collection 

Dibble will research and obtain all readily available information pertinent to the design of the 

RMS.  This will include, but may not be limited to the following: construction record drawings, 

manufacturer’s literature and design calculations, and site observations.   

 

Task 2: Base Mapping 

 

Dibble will utilize existing base mapping prepared for the previous project design.  No 

additional field survey or base mapping is anticipated. 

Task 3: Construction Plans, Specifications, Bid Documents and Probable Construction 

Costs 

 

DIBBLE shall prepare construction plans, specifications, bid documents and opinions of 

probable construction costs for this project in accordance with City of Avondale standards.  

The construction plans will include plan and detail sheets as necessary to provide a complete, 



  

 

 

Scope of Work  City of Avondale 
Dibble Engineering  Rancho Santa Fe Booster Station  

November 13, 2007 3  Reservoir Management System Design  
  

clear and concise set of construction plans (See Estimated Plan Sheet Index, below).  The 

following progress submittals will be made: 

 

Task 3.1: Pre-Final Engineering (90%):  Pre-Final design submittal will include construction 

plans and details, construction notes and cover sheets.  Plans and specifications will 

incorporate design elements identified in this Scope.  An Engineer’s Opinion of Probable 

Construction Cost will be submitted with this progress submittal.   

 

A review meeting will be held with the City and the Contractor to obtain any review or 

constructability comments. 

 

Task 3.2: Final Design (95%):  Final design will include final construction drawings and 

technical specifications.  These documents will incorporate design elements developed in the 

Pre-Final Design submittal along with any City comments.  The construction drawings and 

technical specifications will be sealed by a registered Professional Engineer and marked 

“Agency Review – Not for Construction.”  An Engineer’s Opinion of Probable Construction Cost 

will be submitted with this submittal.   

 

Task 3.3 Construction Documents (100%):  Construction documents will be prepared that 

incorporate any final City comments and comments from permit review agencies.    The 

construction document submittal will include final plans and technical specifications sealed by 

a registered Professional Engineer. 

 

 

Estimated Plan Sheet Index 

       

Sheet     No. of Sheets  

Cover (Including Vicinity Map)  1 

Legend and Notes    1 

Site Plan     1 

Details      2 

Electrical Drawings     3 

  

TOTAL      8  

 

 

Task 4: Electrical Engineering Design 

 

Electrical Engineering services will be provided by DARcor and Associates in accordance with 

the following description and scope of work: 

 

The sodium hypochlorite (NaOCl) solution is existing at Well 19. An additional metering 

pump will be provided at Well 19 to deliver NaOCl to the new RMS at the storage 

reservoir. The metering pump will be powered and controlled by the existing ClorTec 
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control panel. All programming and wiring modifications to the control panel will be 

done by ClorTec. 

 

The RMS at the reservoir includes a mixer, chlorine analyzer and chlorine sample return 

pump. Power for this equipment will be derived from Well 19. Signals being monitored 

from the RMS (mixer running, chlorine residual, etc) will be taken to the existing ClorTec 

control panel at Well 19. ClorTec will be responsible for terminating the conductors, 

adding I/O modules if necessary and making any programming changes to their PLC 

and operator interface. 

 

DARcor and Associates will prepare an electrical site plan to show conduit and 

conductor routing for power and controls as described above.  

 

Our proposal includes making modifications to the existing programmable logic 

controller (PLC) at Well 19 to make setpoint adjustments and monitor the new RMS and 

metering pump.  DARcor and Associates will provide written control descriptions for 

modifying the Well 19 operator interface and SCADA computer at Cold Water Springs 

to display the new chlorination system information.  

 

DARcor and Associates will attend a maximum of two meetings with the City of 

Avondale. 

 

 

Task 5: Project Management/Coordination and Meetings  

 

Dibble will provide comprehensive project management and control, including the following 

tasks: 

 

‚ Project Direction: Direct the activities of the Dibble project team and resolve                             

technical, staffing, schedule, and cost issues. 

 

‚ Progress Reports 

1. Prepare and submit progress reports to COA monthly in a format 

acceptable to COA. Progress reports shall be submitted with Dibble’s 

monthly invoice. 

2. Progress reports shall include the following: 

- Summary of work performed since the last progress report. 

- Information required from others and/or coordination required. 

- Problems encountered and proposed solutions. 

- Issues requiring resolution and impact on project schedule/budget. 

- Potential scope changes. 

- Actual percent complete versus percent spent. 

- Schedule status (variance) and revised milestone dates, as necessary. 
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‚ Project Schedule: Prepare and submit a schedule of activities (MS Project) 

showing task durations and interrelationships, deliverables, and major milestones.  

The schedule shall be updated monthly and submitted with Dibble’s monthly 

progress report. 

 

‚ Quality Control Plan 

 

1.  Prepare a Quality Control Plan that identifies the roles & responsibilities of 

key personnel involved in the QC process, describes QC procedures & 

milestones including checking procedures and the technical review 

process, and describes procedures for monitoring & documenting QC 

activities. 

 

2.  Submit documentation with each design review submittal verifying that 

the QC policies and procedures identified in the QC Plan were implemented 

for the submittal. 

 

‚ Meetings: Dibble will attend two (2) review meetings and one (1) coordination 

meeting with the City during the design phase. 

 

Task 6: Permitting 

 

Dibble will prepare materials and applications required to obtain the Maricopa County 

Environmental Services Department Approval to Construct.   Application will include 

expedited review fee. 

 

 

E.  CONSTRUCTION PHASE SERVICES  

 

Task 7: Construction Administration, Inspection and Closeout 

 

Oridian Construction Services (Oridian) will perform construction administration and 

observation tasks: 

- Maintain project document files for submittal and request for information (RFI) 

logging.  Control sheets will monitor the review process and status of submittals 

and RFIs. 

- Maintain files and documentation of all information related to the project including 

correspondence, inspection reports, test reports, pay applications progress 

schedules, meeting minutes, change orders and job photos. 

- Evaluate contractor requests for extra cost work, coordinate review by Engineer, 

and make recommendations to the City as appropriate.  Oridian will assist the 

Engineer and City in preparation of change orders and time extensions based on 

approved extra work requests, time and materials reports, and other documents 

received from the contractor. 
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- Monitor job progress and quantities of work completed.  Review contractor’s 

monthly payment applications with the contractor and City’s field representative for 

approval prior to forwarding to the City for payment. 

- Review contractor’s red-line “as-built” drawings on a monthly basis.  Current, up-to-

date red-line drawings will be a condition of an approved progress payment each 

month. 

- Conduct bi-weekly progress meetings at the job site to review the current schedule 

and work progress and to facilitate resolution of construction issues.  Prepare 

minutes of the meetings for distribution to the attendees and other affected parties. 

 

Oridian will perform the following construction inspection activities: 

- Communicate and coordinate with the City’s field representatives throughout the 

course of the project for inspections required, status of the work and contractor 

field issues. 

- Provide observations and inspections for the City on civil, structural and piping 

work. 

- Coordinate and schedule special inspections of the RMS provided by Dibble 

Engineering for chlorine treatment system and electrical and controls inspections 

provided by DARcor and Associates. 

- Review materials test reports provided by the contractor’s Quality Control 

representative.  Notify the contractor and the City of deficiencies in the work as 

indicated by the test reports. 

 

Oridian shall provide the following closeout activities: 

- Provide a Notice of Substantial Completion of the work based upon Oridian, Dibble 

and DARcor inspection reports and the City’s review and inspections. 

- Conduct a pre-final inspection with the City and the contractor and prepare a punch 

list for the contractor’s use prior to the final project walk-through. 

- Schedule and conduct a final walk-through with the City and the contractor at the 

completion of construction.  Prepare a letter of Final Completion and Acceptance 

when appropriate. 

- Coordinate the review and approval of contractor’s O&M manuals, submittals and 

warranties through Engineer prior to forwarding to the City. 

- Review as-built red lines submitted by the contractor and forward to Engineer for 

preparation of record drawings. 

- Review and approve contractor’s final application for payment. 

 

Task 8: Electrical Engineering Construction Services 

 

DARcor & Associates will perform the following construction phase services: 

 

Review shop drawings, review RFI’s and change orders, make site observations (two 

trips), startup/testing on site (two trips), review O&M manuals and prepare record 

drawings.  
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Task 9: Shop Drawing Review 

 

Dibble will review shop drawings, submittals and product samples for technical conformance 

with the Contract Documents.  Following review, submittals will be stamped and returned with 

appropriate action to be taken by the contractor noted on the submittal. 

 

Task 10: Requests for Information 

 

Dibble will respond to Requests for Information and prepare any necessary clarifications and 

responses required for complete the construction of the improvements designated on the 

Contract Documents. 

 

Task 11: Site Visits 

 

Dibble will perform two (2) site visits to verify construction and operation of the Reservoir 

Management System.  Following each site visit, a report will be provided to the City noting any 

construction deficiencies or items requiring correction by the Contractor. 

 

Task 12: Project Closeout 

 

Dibble will prepare record drawings based on red-lines provided by the Contractor.  Dibble will 

prepare and submit materials required for the Maricopa County Environmental Services 

Department Approval of Construction.  Test results required for this submittal will be provided 

by the City. 

 

 

ASSUMPTIONS / EXCLUSIONS 

 

- The system design will be based on the Severn Trent Services ClorTec Reservoir 

Management System.  Evaluation of or design based on alternate systems is not 

included. 

- Extended reliability testing of chlorination systems is not included. 

- Survey field work is excluded. 

- Environmental clearances and geotechnical services are excluded. 

- It is assumed that this project will be constructed under the City’s existing contract 

with Weber Group.  Bidding and coordination with additional contractors is not 

included. 

 



CITY OF AVONDALE

RANCHO SANTA FE BOOSTER PUMPSTATION

RESERVOIR MANAGEMENT SYSTEM DESIGN

CONTRACT AMENDMENT No. 3

STAFF HOURS AND FEE ESTIMATE

Dibble Engineering Staff Hours By Task

Task

Project 

Manager

QA/AC 

Manager

Project 

Engineer (P.E.)

Assistant 

Engineer 

(E.I.T.)

CAD 

Technician

Admin 

Assistant Total

DESIGN PHASE SERVICES

1 Data Research / Collection 1 2 2 1 6

2 Base Mapping

3 Construction Plans

3.1 Pre-Final Engineering (90%) 2 2 4 8 12 2 30

3.2 Final Design (95%) 2 2 4 4 8 1 21

3.3 Construction Documents (100%) 1 1 2 4 8 1 17

4 Electrical Engineering Design 2 2 4

5 Project Management/Coordination and Meetings 4 2 2 1 9

6 Permitting 1 2 2 1 6

Subtotal 11 5 18 24 28 7 93

CONSTRUCTION PHASE SERVICES

7 Construction Administration, Inspection and Closeout

8 Electrical Engineering Construction Services

9 Shop Drawing Review 4 8 2 14

10 Requests for Information 4 4 2 1 11

11 Site Visits 8 8

12 Project Closeout 1 1 2 4 8 1 17

Subtotal 1 1 18 16 10 4 50

Total 12 6 36 40 38 11 143

Dibble Engineering Labor Fee By Task
Personnel Rates (Incl. O.&P.) 125.00$              115.00$         110.00$               85.00$               75.00$                45.00$            

Task

Project 

Manager

QA/AC 

Manager

Project 

Engineer (P.E.)

Assistant 

Engineer 

(E.I.T.)

CAD 

Technician

Admin 

Assistant Total

DESIGN PHASE SERVICES

1 Data Research / Collection $125 $220 $170 $45 $560

2 Base Mapping

3 Construction Plans

3.1 Pre-Final Engineering (90%) $250 $230 $440 $680 $900 $90 $2,590

3.2 Final Design (95%) $250 $230 $440 $340 $600 $45 $1,905

3.3 Construction Documents (100%) $125 $115 $220 $340 $600 $45 $1,445

4 Electrical Engineering Design $220 $170 $390

5 Project Management/Coordination and Meetings $500 $220 $170 $45 $935

6 Permitting $125 $220 $170 $45 $560

Subtotal $1,375 $575 $1,980 $2,040 $2,100 $315 $8,385

CONSTRUCTION PHASE SERVICES

7 Construction Administration, Inspection and Closeout

8 Electrical Engineering Construction Services

9 Shop Drawing Review $440 $680 $90 $1,210

10 Requests for Information $440 $340 $150 $45 $975

11 Site Visits $880 $880

12 Project Closeout $125 $115 $220 $340 $600 $45 $1,445

Subtotal $125 $115 $1,980 $1,360 $750 $180 $4,510

Total $1,500 $690 $3,960 $3,400 $2,850 $495 $25,790

DIRECT COSTS AND SUBCONSULTANTS

Item Total

Electrical Engineering Design Services (DARcor) $6,180

Electrical Engineering Construction Services (DARcor) $4,560

Construction Management and Inspection (Oridian) $5,660

MCESD Approval to Construct Review Fee $300

Printing and Reproduction $250

Subtotal $16,950

FEE SUMMARY

Design Phase Labor $8,385

Design Phase Subconsultants and Direct Expenses $6,730

Construction Phase Labor $4,510

Construction Phase Subconsultants and Direct Expenses $10,220

Total $29,845

11/13/2007 1 of 1



CITY COUNCIL REPORT

SUBJECT: 
Contract - Transport and Disposal of Dewatered Sludge - 

Water Reclamation Facility 

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Wayne Janis, Water Resources Director (623)333-4444

THROUGH: Charlie McClendon, City Manager

PURPOSE:

Staff is requesting that the City Council award a contract to Waste Management for the purpose of transport 
and disposal of dewatered sludge from the Water Reclamation Treatment Plant for an amount not to exceed 
$290,000 annually, and authorize the Mayor or City Manager and City Clerk to execute the necessary 
documents.   

BACKGROUND:

On October 21, 2002, Council awarded a contract to Synagro West, Inc. (Synagro), for the hauling and disposal 
of dewatered sludge, an end product of the City of Avondale’s wastewater treatment process. The term of the 
original contract was three years with two one-year extension options. The cost of this service has been $49 per 
wet ton which includes the cost of hauling and tipping fees at the landfill.   

DISCUSSION:

On an annual basis, the wastewater facility produces between 6,000-7,000 wet tons of dewatered 
sludge. Biosolids from the treatment process are currently treated in an aerobic digester, but since the plant 
influent flows have increased, the digester does not have sufficient time to produce a sludge that can meet the 
Class B standards. As a result, and until the new anaerobic digesters are built in the expansion project, the 
sludge will be hauled to the landfill.   Since the sludge will be hauled to a landfill, and since the contract with 
Synagro was going to expire, staff decided to competitively bid the transport and disposal of dewatered sludge 
from the water reclamation facility.  

BUDGETARY IMPACT:

The funding for this project has been approved in the fiscal year 2007-2008 operating budget.  The funding is 
available in line item 503-9230-00-6180. 

RECOMENDATION:

Staff is recommending that the City Council award a contract to Waste Management for the purpose of 
transport and disposal of Dewatered Sludge from the Water Reclamation Plant for an amount not to exceed 
$290,000 annually, and authorize the Mayor or City Manager and City Clerk to execute the necessary 
documents. 

ATTACHMENTS: 

Click to download

Site Plan

 





CITY COUNCIL REPORT

SUBJECT: 
Approval of Amendment No. 3 to the CMAR Contract 

with PCL Construction, Inc. for Phase 1 Expansion of 

the Water Reclamation Facility 

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Wayne Janis, Water Resources Director (623)333-4444

THROUGH: Charlie McClendon, City Manager

PURPOSE:

Staff is requesting that the City Council approve Amendment No. 3 to the CMAR contract with PCL 
Construction Inc. for the construction of  Phase 1 of the Water Reclamation Facility (WRF) Expansion in the 
amount of $34,356,402 and authorize the Mayor, or City Manager and City Clerk to execute the contract 
documents. 

BACKGROUND:

On October 10, 2005, the recommendations of the Wastewater Treatment and Reclaimed Water Master Plan 
(Master Plan) were presented to the City Council in a work session. In summary, the Master Plan recommended 
the treatment of the liquid and solid streams, odor control for preliminary, primary and secondary systems, 
automated control systems, security, and site and electrical improvements. Implementain of these 
recommendations will ultimately produce a Class A+ effluent for reclaimed water recharge and irrigation and a 
Class B sludge or biosolids suitable for land application. It should be noted that the sludge handling process 
could be adapted to produce a Class A sludge in the future should regulatory requirements change. The 
highlights of the recommended improvements were: 
 ·       Odor control for all odor-producing components and equipment.  
·        Influent equalization basins to reduce plant sizing downstream of the Headworks.  
·        Primary clarifiers to minimize waste loading on the aeration basins and improve anaerobic digestion.  
·        Anaerobic digestion of solids with the ability for cogeneration of electricity to meet the base power 
demand at the Water Reclamation Facility.  
·        Tertiary Filtration (Disk Filters) to produce effluent or reclaimed water for reuse.    
  
The recommendations of the Master Plan identified needed improvements to meet the required sewer treatment 
capacity for the build-out of the City presently estimated to occur by the year 2030; Phase 1 will ultimately 
increase the plant’s treatment capacity to 9.0 mgd.     
  
In July 2006, the City Council approved a contract with Damon S. Williams Associates, LLC (DSWA) to 
provide design and construction management services for the Phase 1 improvements.  In April 2006 the City 
Council approved the Construction Manager at Risk (CMAR) agreement with PCL Construction, Inc. to 
provide pre-construction services (i.e. cost modeling, value analysis, and constructability reviews) and 
guaranteed maximum price packages for the construction of the Water Reclamation Facility improvements.    

DISCUSSION:

The Phase 1 improvements are being constructed over a two (2) year time frame and include three separate 
packages, awarded as three (3) amendments to the existing CMAR contract. Each Amendment provides a 
Guaranteed Maximum Price (GMP). Package-1 consisted of the conversion of an aeration basin and the 
constructions of a sewer vactor waste decant facility; Package-2 included the early procurement of major 
equipment and long-lead items; and Package-3 comprises the remaining plant construction improvements. 

 



  
On June 4, 2007 City Council approved Amendment No. 1 to the contract with PCL Construction, Inc., for the 
construction of Package-1 in the amount of $2,658,842. These improvements consist of converting Aeration 
Basin No. 1 from an in-situ digester back into an aeration basin, the replacement of existing  air piping, the 
addition of new diffuser, rebar and concrete air pipe support and the construction of sewer vactor waste decant 
facility.    
  
On August 20, 2007 City Council approved Amendment No. 2 to the contract with PCL Construction, Inc., for 
the construction of Package-2 in the amount of $4,130,401. Subsequent to the amendment award the project 
team was able to save $153,354 by utilizing alternate manufactures for some of the process equipment and 
reduced the total cost of GMP 2 to $3,972,047.          
  
Package-3 will complete the construction of the remaining WRF infrastructure for Phase 1 and will expand the 
existing plant capacity from 6.4 million gallons per day (MGD) of Annual Average Maximum Month (ADMM) 
flow to 9.0 MGD.  The Package-3 improvements include upgrades to existing process units and the addition of 
new treatment units to produce an effluent that meets Class B+ Reclaimed Water Standards. The solids 
handling capacity of the plant will be expanded by converting to an anaerobic digestion process and will 
produce biosolids meeting a Class B standard.  GMP 3 includes a $1,000,000 owner’s contingency to address 
unforeseen changes in field conditions if needed.   The remaining facilities to be upgraded or added during the 
Pacakge-3 expansions include the following:    
·         New Influent Pump Station and Headworks  
·         New Equalization Basin and Primary Influent Flow Splitter structure 
·         New 100-foot diameter Primary Clarifier 
·         Two New Anaerobic Digesters and WAS thickening facility 
·         Two New Chlorine Contact Basins 
·         New Effluent Pump Station  
·         New Chemical Storage and Feed Facilities 
·         New Primary Odor Control System 
  
In addition to the above listed upgrades, other plant support systems will also be expanded.  These include the 
non-potable water system, potable/fire service system, plant electrical system and plant controls system.     
  
SCHEDULE:   The schedule to complete the recommended improvements is as follows:  
Approval of GMP 3 for Phase 1 (Package-3)                       January 2008 
Preconstruction Conference                                                  January 2008 
Issue Notice-to-Proceed                                                      February 2008 
Begin Construction                                                               February 2008 
Substantial Completion                                                         December 2009 
Project Completion                                                              January 2010  

BUDGETARY IMPACT:

Funding for Phase 1 is available in the Sewer Enterprise Fund Line Item No. E513-1109-00-8610.  In order to 
fund the approximate $1,000,000 owner’s contingency staff deferred the 10th Street Lift Station and Backup 
Force Main projects one year in the 5-yr Sewer CIP.  The Amendments to the CMAR contract represented as 
the three packages comprising Phase 1 is listed below:    
Phase 1                   
                                         Estimated                                Actual  
·  Amendment No.1          $1,100,000                              $2,658,842  
·  Amendment No. 2         $5,100,000                              $3,972,047  
·  Amendment No. 3         $33,800,000                            $34,356,402    
 
Total                               $40,000,000                            $40,987,291    

RECOMENDATION:

Staff recommends that the City Council approve Amendment No. 3 to the CMAR contract with PCL 



Construction Inc., for the construction of Phase 1 of the Water Reclamation Facility (WRF) Expansion, in the 
amount of $34,356,402 and authorize the Mayor, or City Manager and City Clerk to execute the contract 
documents. 

ATTACHMENTS: 

Click to download

Third Amendment to CMAR Agreement with PCL



THIRD AMENDMENT 
TO  

CONSTRUCTION MANAGER AT RISK AGREEMENT 
BETWEEN 

CITY OF AVONDALE 
AND 

PCL CONSTRUCTION, INC. 
 
 
 

Available for review at City Clerks Office 



DEVELOPMENT 
SERVICES

SUBJECT: 
Final Plat - Litchfield Park Plaza Office Condominium 

Plat FP-07-5 

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Brian Berndt, Development Services Director (623)333-4011

THROUGH: Charlie McClendon, City Manager

REQUEST: Final plat for Litchfield Park Plaza Office condominiums 

PARCEL 
SIZE:

3.21 Acres

LOCATION: 13575 W Indian School Road between 137th Avenue and Osborn Road. 

APPLICANT: Gervasio & Associates, Inc.

OWNER: 5THBDL Development Group

BACKGROUND:

The subject property was annexed into the City on May 26, 1981 and is designated as Commercial land use in 
the General Plan. 
  
The property has been zoned Community Commercial (C-2) since 1997. 
  
The property and building suites are currently leased to medical practices. The final plat will allow the leased 
suites to be sold to individual practices as condominium suites. 

SUMMARY OF REQUEST:

1. The applicant is proposing to subdivide the airspace within the existing building to sell individual units as 
condominiums. The building will consist of 11 individual condominiums.  

2. The individual condominiums will range in size from 1,066 to 2,934 square feet.  
3. A preliminary plat is not required for commercial subdivisions.  
4. Three foot wide electrical easments and a 25 foot cross access easement are included in the plat.  
5. Access to the site is from two existing driveways of of E Plaza Circle.  

PARTICIPATION:

Public notifications and public hearings are not required for final plats. 

ANALYSIS:

1. The proposed condominium plat is consistent with the General Plan and the zoning for Litchfield Park 
Plaza.  

2. The proposed plat is consistent with the approved site plan for Litchfield Park Plaza.  
3. The plat is in conformance with the City of Avondale Subdivision Regulations.  

RECOMMENDATION:

Staff recommends that the City Council APPPROVE the final plat subject to the following stipulations: 

 



1. The recorded plat shall be in conformance with the condominium plat date stamped October 26, 2007.  
2. The Condominium Declaration/CC&Rs shall be recorded at the time the final plat is recorded.  

PROPOSED MOTION:

I move that the City Council APPROVE application FP-07-5, the final plat for Litchfield Park Plaza Office 
Condominiums subject to the two staff recommended stipulations. 

ATTACHMENTS: 

Click to download

FP-07-5 Exhibits

FULL SIZE COPIES (Council Only):

Proposed Final Plat date stamped October 26, 2007

PROJECT MANAGER:

John Vater, Planner (623) 333-4014
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Exhibit C 

SUMMARY OF RELATED FACTS 

APPLICATION FP-07-5 

 

 

THE PROPERTY 

 

PARCEL SIZE 3.21 Acres 

LOCATION 13575 W Indian School Rd  

PHYSICAL 

CHARACTERISTICS 

25,800 square foot building with 11 office units and 153 

parking spaces. 

EXISTING LAND USE Medical Office Building 

EXISTING ZONING Community Commercial (C-2) 

ZONING HISTORY Rezoned from AG to PAD in 1994 

DEVELOPMENT 

AGREEMENT 

A development agreement was approved in September 1993.  

Amendments were approved in September 1997, 1998, and 

2002.  There are no outstanding issues.   

 

 

SURROUNDING ZONING AND LAND USE 

 

NORTH City of Litchfield Park - residential  

EAST PAD – Dysart Ranch single-family residential 

SOUTH PAD – Litchfield Estates single-family residential 

WEST City of Litchfield Park - residential 

 

 

GENERAL PLAN 

 

The property is designated as Commercial on the General Plan Land Use Map. 

 

 

STREETS 

 

Indian School Road 

Classification Arterial 

Existing half street ROW Varies – 62 to 72 feet 

Standard half street ROW 75 feet (MCDOT requested 95 feet here) 

Existing half street improvements 1 travel lane, curb and gutter 

Standard half street improvements 5 travel lanes, bike lane, curb and gutter, 

sidewalks, street lights and landscaping.  

E Plaza Circle 

Classification Private 

Existing half street ROW 35 feet 

Standard half street ROW 40 feet 

Existing half street improvements 1 travel lane, curb and gutter, sidewalks, 

street lights 

Standard half street improvements 1 travel lane, curb and gutter, sidewalks, 

street lights 



Exhibit C 

 

 

UTILITIES 

 

A 24-inch waterline exists in Indian School Road across the entire width of the subject 

property’s Indian School Road frontage.   A 12-inch waterline exists in Osborn Road 

coming from the east and ending approximately at the Dysart Ranch drainage canal.     

 

At 12-inch LPSCO wastewater line exists in Indian School Road across the entire width 

of the subject property’s frontage. 
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CITY COUNCIL REPORT

SUBJECT: 
Resolution No. 2712-108 Approving the Allocation of 

HOME funds.  

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Andrew Rael, CDBG Manager

THROUGH: Charlie McClendon, City Manager

PURPOSE:

  City Council approval is sought  to allocate $691,458 in HOME program income received from the sale of 
Edgewater Apartments in June of 2006. The program income originates from a 1995 HOME grant that was 
used to rehabilitate Edgewater Apartments and provide 25 affordable housing units.  Staff is recommending 
that the HOME funds be allocated to existing programs as follows: Housing Rehabilitation - $215,065; 
Homebuyer Assistance - $220,000; Acquisition/Rehabilitation of Homes - $220,000, Administration - 
$36,393.  

BACKGROUND:

  In 1995 Community Services of Arizona (CSA), a non-profit housing builder, successfully applied to the 
Maricopa County HOME Consortia for a HOME grant to rehabilitate Edgewater Apartments. Federal law 
requires that HOME assisted housing carry a minimum 20 year affordability period. If a HOME assisted 
property is sold prior to the end of the affordability period, HOME funds must be recaptured.  As the 
administrator of the grant, the City of Avondale secured the beneficial interest and recaptured $691,457.85 
from the sale proceeds.   The City of Avondale has two years to commit the funds and five years to spend the 
funds. City staff investigated several options for allocation of the funds including new ventures that would 
further City redevelopment goals. New development and redevelopment options carry higher risk related to 
meeting expenditure deadlines especially given the uncertainty of obtaining the additional necessary funding 
sources. Adding HOME funds to existing HOME funded programs is the most practical option both in terms of 
the speed in which the funds can be put into service as well as the increase that the funds will have in program 
impact -- doubling production. 

DISCUSSION:

  The current HOME allocation to the Housing Rehabilitation program is $170,772 which enables 3 homes to 
be rehabilitated. The additional $215,065 HOME allocation allows 4 additional homes to be rehabilitated for a 
total of 7.  Foundation for Senior Living (FSL) has been operating the Housing Rehabilitation program under 
contract with the City since May 2007 and is meeting all of its contract obligations.  FSL has 3 Substantial 
Rehabilitation Projects underway and has a growing waiting list of persons needing substantial rehabilitation.  
  
The current HOME allocation to Homebuyer Assistance is $145,910 which enables 3 homebuyers to be 
assisted. The additional $220,000 allows an additional 5 homebuyers to be assisted for a total of 8. 
Neighborhood Housing Services of Southwest Maricopa County (NHS) has been operating the Homebuyer 
Assistance program under contract with the City since May 2007 and is meeting all of its contact 
obligations. NHS has assisted two homebuyers and will assist an additional homebuyer by the end of January 
2008. Two of the four homebuyers are participants in the City’s Individual Development Account Program 
(IDA).  The IDA program is a financial education program that matches participant savings accounts 3 to 1 (up 
to $15,000) toward the purchase of a home. In most cases the IDA funds are not sufficient to assist the IDA 
buyers and HOME funds must be added to complete the purchase. The continuation of the IDA program is 
dependent upon the continuation of the HOME funded Homebuyer Assistance Program.  

 



  
The current HOME allocation to the Acquisition\Rehabilitation Program is $300,000 (from the 2007 Maricopa 
County HOME Consortia CHDO funds) enabling 4 homes to be acquired, rehabilitated and sold to low income 
homebuyers. The additional $220,000 allows an additional 3 homes to be acquired, rehabilitated and sold. CSA 
 is operating the Acquisition\ Rehabilitation Program for the City through a contract between MaricopaCounty 
and CSA in which the City of Avondale is the Contract Administrator.  CSA is in the process of identifying 
properties for acquisition. Pursuant to HOME regulations. 
  
Avondale is allowed to use 5% of the program income for administrative expenses. An allocation of $36,393 in 
HOME program administration will be necessary to fund a portion of the salary of the IDA 
coordinator. Increasing housing program service levels as recommended in this report is necessary to expand 
their effectiveness such that they meaningfully compliment Code Enforcement and Economic Development 
Planning efforts. The alleviation of substandard housing conditions and increased homeownership are key to 
attaining Avondale’s neighborhood revitalization goals.    

BUDGETARY IMPACT:

HOME program income does not require matching funds therefore there will be no new general funds required. 
  

RECOMENDATION:

Staff is recommending that the HOME funds be allocated to existing programs as follows: Housing 
Rehabilitation - $215,065; Homebuyer Assistance - $220,000; Acquisition/Rehabilitation of Homes - $220,000, 
Administration – $36,393.    

ATTACHMENTS: 

Click to download

Resolution No. 2712-108
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RESOLUTION NO. 2712-108 

 
A RESOLUTION OF THE COUNCIL OF THE CITY OF AVONDALE, 
ARIZONA, APPROVING THE REALLOCATION OF HOME INVESTMENT 
PARTNERSHIP PROGRAM FUNDS. 
 
WHEREAS, in 1995 the City of Avondale (the “City”) applied for and received funding 

from the HOME Investment Partnership Program (“HOME”) to increase the supply of and 
preserve affordable housing within Maricopa County; and 

 
WHEREAS, City staff has (i) recommended the reprogramming of HOME funds 

recaptured from the sale of property rehabilitated with HOME funds to other existing HOME 
funded programs within the community and (ii) identified as priorities pursuant to the City of 
Avondale Consolidated Plan (the “Reallocation”); and 

 
WHEREAS, the Council of the City of Avondale (the “City Council”) has determined 

that federal requirements relating to the use of recaptured HOME program income funds will be 
met as a result of the Reallocation; and 

 
WHEREAS, City Council desires to authorize the Reallocation. 
 
NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF 

AVONDALE as follows: 
 
SECTION 1.  That the Reallocation of $691,458 in HOME program income funding is 

hereby approved as set forth below: 
 

HOME Activity  HOME 

Allocation 

Owner Occupied Housing Rehabilitation  
 

$215,065 

Homebuyer Assistance $220,000 
 

Acquisition/Rehabilitation and Sale of Owner Occupied Housing 
 

$220,000 

Administration $36,393 
 

HOME Totals $691,458 
 



791672.1 

2 

 
SECTION 2.  That the Mayor, the City Manager, the City Clerk and the City Attorney 

are hereby authorized and directed to execute and submit all documents and any other necessary 
or desirable instruments in connection with the Reallocation and to take all steps necessary to 
carry out the purpose and intent of this Resolution. 
 

PASSED AND ADOPTED by the Council of the City of Avondale, January 7, 2008. 
 
 
 

       
Marie Lopez Rogers, Mayor 
 

ATTEST: 
 
 
 
       
Linda M. Farris, City Clerk 
 
 
APPROVED AS TO FORM: 
 
 
 
       
Andrew J. McGuire, City Attorney 
 



CITY COUNCIL REPORT

SUBJECT: 
Ordinance 1287-108 Granting an Irrigation Easement to 

Salt River Project at Avondale Blvd. - Lower Buckeye 

Rd. - Fleming Farms Subdivision 

MEETING DATE: 
January 7, 2008 

  

TO: Mayor and Council

FROM: Kathy Mathiesen

THROUGH: Charlie McClendon, City Manager

PURPOSE:

Staff is requesting that the City Council adopt an ordinance granting an irrigation easement to Salt River 
Project at the southwest corner of Avondale Boulevard and Lower Buckeye Road for the Fleming Farms 
Subdivision and authorize the Mayor and City Clerk to execute the necessary documents. 

DISCUSSION:

The Fleming Farms Subdivision is to be developed at the SWC of Avondale Boulevard and Lower Buckeye 
Road.  City Council approved the preliminary plat for this subdivision on September 16, 2007.  This 
subdivision is responsible for improving the west side of Avondale Boulevard and the south side of Lower 
Buckeye Road.  There is an existing irrigation control structure that will have to be relocated to complete these 
road improvements.  As part of the relocation, SRP is requiring an easement for the operation and maintenance 
of the structure and related pipes.  The developer will dedicate the necessary easement for the portion that falls 
on the Fleming Farms parcel before the plat is recorded.  The remaining portions of the easement fall within 
existing and proposed Avondale Boulevard and Lower Buckeye Road right-of-way and must be dedicated to 
SRP by the City.  (See attached vicinity map) 

BUDGETARY IMPACT:

No financial impact to the City. 

RECOMENDATION:

Staff recommends that the City Council adopt an ordinance granting an irrigation easement to Salt River 
Project at Avondale Boulevard and Lower Buckeye Road for the Fleming Farms Subdivision and authorize the 
Mayor and City Clerk to execute the necessary documents. 

ATTACHMENTS: 

Click to download

Vicinity Map

ORD 1287-108
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ORDINANCE NO. 1287-108 

 
AN ORDINANCE OF THE COUNCIL OF THE CITY OF AVONDALE, 
ARIZONA, GRANTING AN IRRIGATION EASEMENT TO SALT RIVER 
PROJECT AGRICULTURAL IMPROVEMENT AND POWER DISTRICT. 
 
BE IT ORDAINED BY THE COUNCIL OF THE CITY OF AVONDALE as follows: 
 
SECTION 1.  That an overhead and underground power distribution easement is hereby 

granted to Salt River Project Agricultural Improvement and Power District through, over, under 
and across + 0.017 acres of real property, generally located south of Lower Buckeye Road, west 
of Avondale Boulevard, in the form attached hereto as Exhibit A and incorporated herein by 
reference. 

 
SECTION 2.  That the Mayor, the City Manager, the City Clerk and the City Attorney 

are hereby authorized and directed to execute all documents and take all steps necessary to carry 
out the purpose and intent of this Ordinance. 

 
PASSED AND ADOPTED by the Council of the City of Avondale, January 7, 2008. 

 
 
 
              
       Marie Lopez Rogers, Mayor 
ATTEST: 
 
 
 
       
Linda M. Farris, City Clerk 
 
APPROVED AS TO FORM: 
 
 
 
       
Andrew J. McGuire, City Attorney 
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EXHIBIT A 
TO 

ORDINANCE NO. 1287-108 
 

[Salt River Project Irrigation Easement] 
 

See following pages. 
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